
10/1/2016 20161007

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNQ069 Pay Period:  10/1/2016Contract: Estimate Number: 0002 to  10/07/2016Estimate Type: Progress Estimate Approved:No

Pavement Restorations, Inc.Contractor:

Contractor's
Address:

10162 Stinson Street
Milan,  TN   38358

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/22/2016

09/15/2016

%

$0.00

233.0

179.0

179.0

76.82

%Percent Complete($):

%Percent Behind:

BLEDSOE, BRADLEY, CANNON, COFFEE, CUMBERLAND, FENTRESS, FRANKLIN,
GRUNDY, HAMILTON, JACKSON, MARION, MCMINN, MEIGS, OVERTON, PICKETT,
POLK, PUTNAM, RHEA, SEQUATCHIE, WARREN, WHITE

---

Date Notice to Proceed: 04/12/2016

11/30/2016

$281,342.55

$281,342.55

$282,291.21 $35,255.95$247,035.26

$0.00

$0.00Test Report Payment Adjustments:

$282,291.21 $247,035.26 35,255.95

$282,291.21 $35,255.95$247,035.26

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The longitudinal joint stabilization at various locations

100.36

20161007

Project(s): 98029-8211-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-REG2(187)100.00 555535,255.9598029-8211-14 55The longitudinal joint stabilization at various locations on

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-8211-14 0100 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98029-8211-14 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,591,234.000 $0.08

430,866.000

2,603,882.800

$32,314.95

$195,291.21

411-01.12 LONGITUDINAL JOINT
STABILIZATION

98029-8211-14 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $70,000.00

0.000

1.000

$0.00

$70,000.00

712-01 TRAFFIC CONTROL

98029-8211-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,000.00

0.173

1.000

$2,941.00

$17,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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